Manager’s Report

August 11, 2010

Harbor Resources €&



Dredging — Upper Bay

Project Nearly Complete
o About 1 more week at the Unit Il basin
o Then, a few more weeks at Unit I/Ill basin to dredge only 27,000 cy

Contractor should demobilize by late October unless they
secure other work elsewhere in the harbor



Dredging — Lower Bay

Funding

o Still a major obstacle. Currently have $2.5 Million. Waiting till the
end of the year to see what'’s in the President’s budget.

Port of Long Beach

o No word yet on the status of our application for sediment disposal
— anxiously waiting.



Dredging — Rhine Channel

Council approved the Mitigated Negative Declaration on July
27, 2010, and they approved the project.

Agency permits (Corps, Coastal, Water Board) were submitted
2 weeks ago.

Port of Long Beach — still waliting to hear on application status.

Design plans are about 65% complete. 100% complete in mid-
September.

Introduced the Project to the Dredged Material Management
Group (DMMT) in LA

o They collaboratively approve all dredging projects in So. Cal.



Rhine Whart Project

Still working on last details and final plan submittal to
Building.

Probable construction start — late September.



Sea Lions

Seem to be fewer numbers so far, but we usually see (and
hear) them in late August till October.

Finalizing a contract with South Mooring for evening patrols as
we normally do each year.

We're hoping this will be a better year...



‘ Other Issues

= Harbor Commission and Planning Commission joint meeting
date TBD (~September). Chair Lawrenz is reaching out to
Planning Chair

Bay Island Closure

* Resident Complaints about
motor boats using the
channel during summer
closure months — unsafe for
popular children’s swim
beach

» City installed buoy line
under bridge as a deterrent.

 Harbor Patrol has issued 1
citation.



Next Meeting

Wednesday, September 8, 2010
6:00 pm
Council Chambers



For More Information

http://www.newportbeachca.gov/HarborResources

Chris Miller, Harbor Resources Manager
o cmiller@newportbeachca.gov
0 (949) 644-3043

Shannon Levin, Harbor Resources Supervisor
o shannon@newportbeachca.gov
0 (949) 644-3041
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